Maximizing a Valuable Resource - IEUA Recycled Water Program

May 1, 2009

Presenters
Amy Jones, IEUA
Mike Matson, RMC
Introductions

Presenters

- Amy Jones, Assistant Engineer, IEUA
- Mike Matson, Project Manager, RMC Water and Environment

Other Contributors:
Rich Atwater, CEO/General Manager IEUA
Craig Parker, Manager of Engineering, IEUA
Sylvie Lee, Deputy Manager of Engineering, IEUA
Rich Bichette, Deputy Project Manager, RMC

Special Acknowledgement:
John Bosler, Director of Engineering, CVWD
Presentation Topics

- IEUA’s 3-Year RW Business Plan
  - Intended to be a short-term action plan
  - Guide IEUA recycled water capital improvement program
  - Relieve drought impacts in the region

- Case Study
  - Northeast RW Project
  - 1630 East Recycled Water Pipeline Segment A
Overview and Goals

Why is large scale Recycled Water use important?

What do we hope you will gain?
- An understanding of how to develop and implement a large scale RW program
- Sense of challenges faced on individual projects
IEUA Background

- IEUA was formed in 1950 to supply supplemental water to the region.
- IEUA expanded to become a regional wastewater treatment agency with domestic and industrial disposal systems.
  - IEUA’s service area encompasses 242 square miles in the southwest corner of San Bernardino County and includes the following facilities:
    - 5 treatment plants with a total treatment capacity of 60 MGD, a compost facility partially owned by LACSD, and several domestic and industrial trunk and interceptor sewer lines.
  - Member agencies include the cities of Chino, Chino Hills, Fontana, Ontario, Montclair and Cucamonga Valley Water District and Monte Vista Water District.
IEUA’s Service Area Map
IEUA Recycled Water Program

Agency Goal:

“The overall goal of the IEUA Recycled Water Program is to encourage maximum use of the recycled water resource for beneficial purposes, thereby conserving water within the Chino Basin and reducing the dependency on imported water.”

In December 2007, IEUA adopted an aggressive 3-Year Business Plan to increase the use of recycled water within the Agency’s service area.
3 – Year Business Plan

- Agency “Red Team” was formed to assist with the creation of the 3-Year Business Plan

  - Included staff from IEUA and its member Agencies

- The purpose:
  - Provide a group that could lead projects through design, construction and permitting phases
  - Open avenues of communication to aid with construction projects as well as identify new recycled water projects
  - Ensure that recycled water onsite retrofits are completed when the regional facilities are completed
3 - Year Business Plan (cont’d)

Annual recycled water usage goals:

<table>
<thead>
<tr>
<th>Year</th>
<th>Connected Demand (AFY)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>2007/08</td>
</tr>
<tr>
<td>2</td>
<td>2008/09</td>
</tr>
<tr>
<td>3</td>
<td>2009/10</td>
</tr>
<tr>
<td>4</td>
<td>2010/11</td>
</tr>
<tr>
<td>5</td>
<td>2011/12</td>
</tr>
</tbody>
</table>
3-Year Business Plan (cont’d)

Current Status: 21,590 AFY
3-Year Business Plan (cont’d)

- Policies Adopted with the 3-Year Business Plan in December 2007:
  - **Local Laterals:**
    - Financed either by the Member Agency or by IEUA at 2.5% (or the applicable SRF rate)
  - **On-Site Retrofits for Public Agency Facilities:**
    - MWD rebate of $500 per Acre-Foot of recycle water use
    - CBWCD rebate of $500 per Acre-Foot of recycle water use for schools and parks in their service area, not to exceed MWD rebate
    - IEUA financing of cost not covered by applicable rebates/grants at zero percent for five years
  - **On-Site Retrofits for Private Facilities:**
    - IEUA financed at IEUA’s cost of funds (approximately 4%)
    - Term based on percentage of net savings from potable water rates, typically less than 5 years
## IEUA Capital Program Overview

<table>
<thead>
<tr>
<th>RW Project Area</th>
<th>Total Project Cost</th>
<th>SRF Loan</th>
<th>SWRCB Grants</th>
<th>USBR* Grants</th>
</tr>
</thead>
<tbody>
<tr>
<td>Northeast Area (CVWD)</td>
<td>$40.0 M</td>
<td>$33.8 M</td>
<td>$4.2 M</td>
<td>$10.0 M</td>
</tr>
<tr>
<td>Northwest Area (Upland)</td>
<td>$36.5 M</td>
<td>$28.5 M</td>
<td>$4.0 M</td>
<td>$4.0 M</td>
</tr>
<tr>
<td>Southern Area (Chino/Chino Hills)</td>
<td>$20.3 M</td>
<td>$17.0 M</td>
<td>$3.2 M</td>
<td></td>
</tr>
<tr>
<td>Central Area (Ontario &amp; Fontana)</td>
<td>$11.5 M</td>
<td>$9.0 M</td>
<td>$2.3 M</td>
<td></td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>$ 108.3 M</strong></td>
<td><strong>$88.3 M</strong></td>
<td><strong>$13.7 M</strong></td>
<td><strong>$14.0 M</strong></td>
</tr>
</tbody>
</table>

* Pending approval of funding
IEUA Capital Program Map

Recycled Water Capital Projects Business Plan

March 2009

Legend
- Treatment Plant
- Reservoir
- Pump Station

Project Status Legend Key
- Planning
- Design
- Construction
- Operating

Project Areas
- Central
- Northeast
- Northwest
- Reed Hill
- South

Recharge Basins (Owners)
- Elwha Delta Basin - (SBCFCD)
- San Gorgonio Basin - (SBCFCD)
- Arroyo Basin - (Narripco)
- Lower Coy Basin - (SBCFCD)
- Rancho Basin - (SBCFCD)
- Holley Basin - (SBCFCD)
- Elwha Delta Conservation Basins - (SCE)
- Junip Basin - (SBCFCD)
- RP-3 Basin - (E11A)
- Wineville Basin - (SBCFCD)
- Decker Basin - (SBCFCD)
- Hill Street Basin - (SBCFCD)
- Tuner Basin - (SBCFCD)
- Bly Basins - (SBCFCD/CBCWD)
- College Heights Basins - (CMWCD)
- Upland Basin - (Upland)
- Morton Basin - (CMWCD)
- Brook Street Basins - (SBCFCD)
- Grotto Basin - (SBCFCD)
Upcoming Northeast Area Projects

* The Northeast Area project primarily serves recycled water to CVWD service area in the Cities of Fontana and Rancho Cucamonga. Estimated connected demand is 10,120 AFY

<table>
<thead>
<tr>
<th>Project</th>
<th>Design</th>
<th>Construction Completion</th>
<th>Project Budget</th>
<th>Actual Cost To Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>1299 E Pipeline</td>
<td>Completed</td>
<td>Jun 2010</td>
<td>$11.2 million</td>
<td>$438,000</td>
<td>Bid Period</td>
</tr>
<tr>
<td>1299 E Reservoir &amp; 1630 E PS</td>
<td>Completed</td>
<td>Jun 2010</td>
<td>$13.6 million</td>
<td>$834,000</td>
<td>Bid Period</td>
</tr>
<tr>
<td>1630 E Pipeline, A</td>
<td>Completed</td>
<td>Jun 2010</td>
<td>$12.8 million</td>
<td>$1,346,000</td>
<td>Bid Period</td>
</tr>
<tr>
<td>Monitoring Wells &amp; Lysimeters</td>
<td>Completed</td>
<td>Jan 2010</td>
<td>$1.5 million</td>
<td>$66,000</td>
<td>Ready to Bid Pending Funding</td>
</tr>
</tbody>
</table>
Northeast Area Map

1630 East Recycled Water Pipeline Segment A

1299 East Reservoir 1630 East Pump Station

1299 East Recycled Water Pipeline

Legend
- Regional Plants
- Freeways
- Cities Boundaries
- Operational Pipeline
- 1630 pl Seg A
- Church St. Laterals
- 1299 Zone Pipeline
- 1299 Reservoir and 1630 Pump Station
1630 East Segment A Pipeline - Overview

- 2 miles of **36-inch** pipe From 1630 E Pump Station to San Sevaine Basin
- Two GW recharge basin turnouts
  - Victoria – 1,040 AFY
  - San Sevaine – 8,670 AFY
- **Initial Fast Track** Schedule –
  - Start design February 2008
  - Complete construction March 2009
Where are we today?

- Project is out to bid
  - Construction expected to be complete June 2010
- Five separate construction permits are in hand
  - County of San Bernardino Flood Control District
  - Caltrans (I-15 and I-210 Crossings)
  - City of Rancho Cucamonga
  - City of Fontana
  - MetroLink
How did we get here?

- **Success Factors**
  - Integrated team approach during design
  - Thorough utility research and potholing program
  - Early permitting coordination

- **Challenges**
  - Permitting process
  - Environmental mitigations
  - Potholing Program permits
  - Funding approvals
**Success ~ Integrated Design Team Approach**

**RMC Team includes six subconsultants**

- TJC and Associates (Structural/Electrical/I&C)
- Albus-Keefe & Associates (Geotechnical)
- Hunsaker & Associates (Survey)
- Corpro (Corrosion Eng.)
- Bennett Trenchless Engineers (Trenchless Design QC)
- Airx (Potholing)

**Strategies**

- Work with people you trust
- Clearly define scope
- Communicate frequently
- Include team in relevant client discussions

**Lead (Civil/Mechanical)**

**Agency Team includes User Groups and Member Agency Staff**

- Communicate frequently with Agency Team
- Keep asking questions
- Keep informed of other projects
- Invite subs to client meetings, when appropriate

**Lesson Learned –**

Communicate, because things change!
Put Agency Team on top mirroring RMC team. IEUA logo as Project Owner on line above RMC. CVWD 1299 Pipeline Designers; CVWD 1630PS designers; recharge Operations Group; REcycled Water Operatons Group; Contraction Group (Groups are all IEUA, so put smaller logo in those boxes.

mmatson, 4/26/2009
Success~ Utility Coordination

11 utility agencies in the project area

Strategies

- Identify a real contact early - name and number, email.... (not just a general number)
- Coordinate (during conceptual planning)
- Field check
- Send plans at each phase and ask for verification – even if they have already verified their location.

Lesson Learned – Most agencies will appreciate your diligence! (though some might get annoyed..)
Success~ Early Permitting Coordination

Five Permits were needed for construction

Strategies

• Identify a real contact early - name and number, email.... (not just a general number)

• Meet with permitting agency contacts to understand their concerns

• Mitigate through design and field verify

Lesson Learned – Permitting process can take unexpected turns
Challenges ~ Caltrans Permitting

Two freeway crossings (CALTRANS)

I-210 (trenchless)

I-15 (open cut – under)
Caltrans concern – open cut under I-15
• 60-day initial review
• 60-day final review

Lesson Learned – Plans are never perfect on first round; expect >120 day for permit.
Challenges – Environmental

Does this look like habitat?
Late re-alignment to minimize habitat impact.

Lesson Learned – Don’t mess with the SBKR.

San Bernardino Kangaroo Rat (endangered)
Challenges – Potholing Permits

71 utilities were potholed

City concerns - restoration
  • Initial application May 2008
  • Permit received October 2008

Caltrans permit
  • Initial application May 2008
  • Permit received February 2009

Lesson Learned – Design team and Agency need to support pothole permitting process
Other Challenges

- **Southern California Regional Rail Authority (MetroLink) R/W Crossing**
  - Application - May 2008
  - Approval – September 2008 (approved same day upon phone call)

- **Funding**
  - SRF Funding has its own challenges (value engineering, timelines, etc)
  - SWRCD has streamlined the process

**Lesson Learned** – If you don’t hear back from a permitting agency, keep calling. They may have misplaced your file!
Conclusions

• Large scale recycled water programs are essential in California’s current water supply environment

• Implementation of recycled water programs must include a range of stakeholders

• Fast tracking of linear projects can be subject to delays

• Integrated approach to project implementation allows flexibility to deal with external delays
Questions?